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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VIII

999 18th STREET - SUITE S00 
DENVER, COLORADO 80202-2466

POLREP #1 
Sandy Smelter (Phase 5)

I. HEADING

Date: 07/17/98

From: Paul R. Peronard, OSC
To: Roxana Mero, EPA Headquarters

Emergency Response
Subject: Sandy Smelter Site , Sandy City, Salt Lake County, Utah

H. BACKGROUND

Site No:
Response Authority 
State Notification:
Action Memorandum:
Start Date (Phase 5):

in. SITE INFORMATION

The Sandy Smelter RV5 site, is located in a residential area in "Historic Sandy City, Salt Lake 
County, Utah. Four smelters were located in the area and operated from 1872 to 1901. 
There are currently no active smelting facilities in the area. The first phases of the Removal 
Actions were initiated in the summer of 1994. Subsequent actions were undertaken in 1995 
and 1996 as additonal areas were identified (see Action Memo for Site History). The set of 
properties addressed in this phase of the removal action was referred to EPR-ER by the 
Remedial Program in March 1998, after they had completed a thorough Site Investigation.

The actions, which were approved in the Action Memo-Ceiling Increase Request on 5/26/98, 
are designed to evaluate, and remove as needed, elevated concentrations of lead at 72 
residential properties. Site clean-up triggers are average 60-mesh lead concentrations of 1200 
ppm in the surface, and 1800 ppm in the subsurface. Please refer to the Site Sampling and 
Analysis Report for specific locations.
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CERCLA 
UDEQ notified 
Increase approved 05/26/98 
4/27/98
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IV. RESPONSE INFORMATION

assigned as the responsibility of ASARCO. ASARCO has signed an AOC and^h b“" 

approved work plan to conduct the removal action on these propertes “ “

Excavation ofthe 21 properties being done as a fund-lead project began on 1 June 1998 To 
AS^cm0P»ard0end«hneen 03) ^ IToom leted
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IV. COST INFORMATION

Extramural

Previous Actions Ceiline Cost to Date
ERCS $4,101,500 $2,400,000
IAG/BOR $ 525,000 $ 425,000
START S 391,000 $ 105,000
Contingency $ 898.500 $ -0-

$5,916,000 $2,930,000

Current Actions
ERRS S5,250,500 $1,225,000
IAG/BOR $ -0- $ -0-
START $ 286,000 $ 72,000
Contingency S 898.500 $ -0-

S5,385,000 $1,277,000

Intramural Ceiline Cost to Date

Direct $ 245,500 S 100,000
Indirect $ 344.400 S 150.000

$ 589,900 $ 250,000

TOTAL PROJECT $11,880,900 $4,467,000

VI. DISPOSITION OF WASTES

Waste-stream Medium Amount Containment Disposal

Lead contaminated 
soil

Solid 30,000

tons

Hauled Directly to
Landfill

City/County
landfill
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